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1.0 SUMMARY
This is the fifteenth monthly progress report. Seven significant events occurred this month.

Interim Report (Task 7). Drafting selected sections of the report continued. The authors and
editor met at WCC offices on-9/5/91 to review the status and plans for completing the report.
Selected sections of the Interim Report were revised and submitted to CIBA-GEIGY for review.
However, because tabulation of Round 2 analytical data had to be done manually (as d1scussed
in Section 6.2), the schedule for the Interim Report has been impacted.

Project Management (Task 9). The laboratories proposed for Round 3 groundwater analy51s
were approved by the USEPA on about 8/30/91. In order to install monitoring wells in the
Pawtuxet River, a Wetlands Permit and supporting documentation was submitted to RIDEM
on 9/27/91.

Data Management (Task 10). The necessary revisions to the software package used to

generate reports from the project data base were delivered late; the data had to be tabulated
manually. (This problem is discussed in detail in Section 6.2) As a result, 1) resources were
drawn away from developing the Phase II Proposal, and 2) tables of Round 2 data needed to :
complete the Phase I Interim Report were delayed. Contaminant assessment (discussed later) also
was delayed. All these factors impacted the schedule for the Interim Report.

Water Level Monitoring. Monthly groundwater level monitoring continued.

Contaminant Assessment. Contaminant assessment based on both Round 1 and Round 2
analytical data was delayed because tabulation of Round 2 analytical data had to be done manually
(as discussed in Section 6.2).
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Round 3 Groundwater Sampling. Round 3 groundwater sampling was completcd
Because well MW-5S was vandalized and cannot be repaired (as discussed in Section 6.2),
it could not be sampled in Round 3.

- Changes in Plan: A third round of groundwater samphng and analysis was added for
completeness of study. [Section 8.0 discusses changes in the Work Plan.]

Round 3 Groundwater Analyses. Analyses of Round 3 groundwater samples began.

2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1  Sampling Activities Completed

The following sampling activities were completed:

No.of Date(s) Sent

Sampling Activity —Location(s) = Date(s) Sampled Samp_es for Analysis = Analysis
Groundwater Sampling (Round 3) MW-18 9/12/91 9/12/91 C
MW-1D 9/12/91 1 9/12/91 c
MW-2S 9/17/91 1 9/17/91 ]
MW-3S 9/117/91 1 9/17/91 c
MW-4S 9/16/91 1 9/16/91 c
MW-5S [Vandalized; could riot be sampled; see Section 6.2]
MW-6S 9/10/91 1 9/10/91 c
MW-7S 9/11/91 2 9/11/91 c
MW-8S 9/9/91 1 9/9/91 c
. MW-98 9/9/91 1 9/9/91 C
MW-10S 9/12/31 1 9/12/91 C
MW-10D 9/12/91 1 9/12/91 6]
MW-11S 9/10/91 1 9/10/91 c
Mw-128 9/16/91 4 9/16/91 C
MW-12D 9/11/91 2 9M11/91 &
MW-13S 9/13/91 1 9/13/91 C
MW-148 9/11/91 4* 9/11/91 c
MW-15S 9/9/91 1. 9/9/91 C
MW-15D 9/9/91 1 9/9/91 c
MW-16S 9/16/91 1 9/16/91 c
MW-16D 9/11/91 1 9/11/91 c
MW-17S 9/10/91 1 9/10/91 G-
MW-17D 9/10/91 1 9/10/91 C
MW-18S 9/11/91 2" 9/11/91 o
MW-19S 9/12/91 1 9/12/91 c
RW-1 9/17/91 1 9/17/91 c
RW-2 9/9/91 1 9/9/91 c
RW-3 9/10/91 1 9/10/91 c
RW-4 9/13/91 1 9/13/91 c
[Field Blank 9M11/9 1 9/11/94 c
‘ Field Blank " 9/117/91 1 9/17/91 C

NOTE:
C = sample was submitted for chemical analyses
* One of these samples is a split with USEPA.
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2.2  Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)
One task was in jeopardy as of 27 September 1991.

Contaminant Assessment. As discussed in Section 1.0, contaminant assessment based on
both Round 1 and Round 2 analytical data has slipped almost three weeks beyond the target date
originally scheduled (9/11/91) because tabulation of Round 2 analytical data had to be done
manually. Contaminant assessment is expected to be completed by the end of September.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 27 September 1991) were described in
Section 1.0.

5.0 DATA OBTAINED

Validated analytical laboratory data for Round 2 samples have been loaded into the project data base

and will be presented in the Interim Report. Groundwater level data have been obtained but have not
yet been peer reviewed. (Round 3 groundwater analytical data have not yet been received; these data
will be reported after they have been validated and peer reviewed.)

6.0 PROBLEM AREAS

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved)
problem areas are reported here.
6.1 Resolved Problem Areas

No prdblem areas remained to be resolved during this reporting period.

6.2 New Problem Areas

Three new problem areas were identified during this reporting period.

. Revised Software for Generating Reports from the Project Data Base Was Delayed

Review of the Problem. As discussed in the previous (August 1991) Monthly Progress
Report (in Section 6.3, “Potential Problem Areas™), revisions were needed to customize the
software package that would have been used to generate reports. These reports, summarizing
the Round 2 data and comparing the Round 1 and Round 2 data, are needed for the Round 2
contaminant assessment. Delivery of the revised software was delayed; the reports had to be
tabulated manually, and the schedule for completing the Interim Report has been impacted.
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Plans for Resolution. Manual tabulation of some data had begun already; the data are being
entered into spreadsheets manually. All Round 2 data had to be tabulated manually; the process
has taken nearly three weeks. As a result, the schedule for the Interim Report has been impacted.

Monitoring Well MW-19S was Damaged

Review of the Problem. The flushmount cover for monitoring well MW-19S was damaged
during road resurfacing and will have to be replaced.

Plans for Resolution. A new flushmount cover will be installed on this well.

Monitoring Well MW-5S was Vandalized _
Review of the Problem. Despite improved locks (discussed in the November 1990 Monthly
Progress Report), monitoring well MW-5S was vandalized again. The cap had been forced open;
debris that was found in the wellbore could not be retrieved from the well. For this reason, the
well must be abandoned and could not be sampled during Round 3 groundwater sampling.

Plans for Resolution. A replacement well will be installed during Phase II.

6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two. meonths
(October and November 1991), along with other comments or considerations.

Target _
—Date Taski# ‘Task Comments/Considerations
10/10/91 8  September Progress Report '
10/16/91 —* Peer Review of Interim Report The report will include Round 2 data.
10/21/91 -* Round 3 Analyses
10/23/31 ~* CIBA-GEIGY Review of Interim Report
10/30/91  =* Joint Review of Interim Report
11/13/91  —* Modify Interim Report

ongoing 9  Project Management
ongoing 10 Data Management
ongoing 11 Project Administration
ongoing 12 Quality Assurance
ongoing 13 Health & Safety Assurance’

* This task was nat shown on the original Phase | schedule.
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8.0 CHANGES IN WORK PLAN
One change to the Work Plan was made during this reporting period.

Round 3 Groundwater Sampling. A third round of groundwater sampling was added for
completeness of study.

9.0 OTHER COMMENTS

The plans going forward into October and November include:
* continuing analysis of the Round 3 groundwater samples, and
» completing and submitting the Phase I Interim Report and Phase II Proposal.
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